
November 17, 2003

Welcome to the Blue Ball Properties Public Workshop. Tonight's meeting will
update you on the construction schedule for the reconstruction of US 202
between Augustine Cut-Off and Independence Mall, including two new under-
passes under US 202, the construction schedule for the adaptive reuse of the
Dairy Barn, current design plans for several upcoming contracts, and more.

Construction for the US 202, Augustine
Cut-Off to Independence Mall is scheduled 
to begin towards the end of this year. This
contract is the second major roadway project
for the Blue Ball improvements. It consists
of the widening and reconstruction of an
approximately one-mile section of US 202
from the Augustine Cut-Off to Independence
Mall. In addition, the contract includes the
construction of two new underpasses
beneath US 202 at both East Park Drive 
and the Foulk Road/Route141 Spur. The
relocation of Weldin Road to intersect 
with Foulk Road is also part of this 
contract. During this construction, traffic
will be diverted from Route 202 onto 
a temporary six-lane roadway.

The renovations for the adaptive re-use of the Blue Ball Dairy Barn are expected to
begin this fall, and will open to the public by spring of 2005. The building will provide
residents with new community meeting facilities, as well as a historical resource.  

A walled courtyard, an information kiosk, wide walkways, lighting, and attractive 
landscaping are among the amenities planned for the barn's exterior.

Blue Ball Dairy Barn 
Renovations to Start Soon

US 202 Improvements from Augustine 
Cut-Off to Independence Mall to Begin

Aerial photo of project area.
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Transportation – Parks and Recreation Imp
West Park Improvements

Under construction since the summer of 2002,
with completion scheduled for fall 2003,
West Park Improvements consist of 
important environmental and transportation 
improvements including:

■ Temporary six-lane road to be in use 
by the spring of 2004.

■ Replacement wetland, Alapocas Run 
stream restoration and most stormwater 
management have been constructed.

■ Landscaping has begun and will be 
completed by fall 2003.

■ Construction of a new portion of the Northern
Delaware Greenway connecting the West Park 
to the City of Wilmington has begun and will 
be completed in fall 2003.
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A Construction Working Group currently meets 
once a month to facilitate communication between the 
contractor, residents and businesses in the construction
area. Meeting reports can be found on the web site 
at www.blueball.net. 

US 202 – Augustine Cut-Off 
to Independence Mall 
(Construction scheduled to begin November 2003)

Improvements include:

■ Traffic to be diverted to temporary six-lane 
roadway built in West Side Construction 
(in early spring 2004).

■ Construction of two new underpasses of US 
202 at both East Park Drive and Foulk Road/
SR 141 Spur.

■ Weldin Road to be relocated to intersect 
with Foulk Road.

■ Six-lane temporary road to be converted
into the permanent two-lane West Park Drive.

■ Landscaping along US 202.

Construction in progress, October 2003

I-95 Ramp to 
US 202 Southbound
(Construction scheduled to begin 
spring 2004) 

■ Reconstruction of ramp to 
provide safer movements 
includes traffic signal at 
the ramp intersection 
with US 202.

Construction in progress, October 2003
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US 202 – I-95 to Augustine 
Cut-Off & Final West Side Roads
(Semi-Final Design Plans)

Improvements include:

■ Roundabout at West Park Drive and East Park Drive
Intersection.

■ West Park Drive from Augustine Cut-Off to SR 141 Spur.

■ Southbound Ramp from US 202 to SR 141 Spur.

■ Southbound Ramp from US 202 towards I-95.

■ Widen a portion of the Northbound Ramp of I-95 to US 202.

■ Median and widening of US 202 from Augustine Cut-Off to
Southbound Ramp to I-95.

■ Traffic signals at the following locations: Augustine Cut-Off
and US 202, West Park Drive and SR 141 Spur, and Ramp F
and Route 141 Spur.

US 202 – Independence Mall to North of
Powder Mill Road / SR 141 Spur, West
Park Road to North of Children’s Road
(Preliminary Design Plans)

Improvements include:

■ SR 141 Spur from North of West Park Drive to North of
Powder Mill Road.

■ Children's Drive from Rockland Road to SR 141 Spur.

■ Powder Mill Road from SR 141 Spur to US 202.

■ US 202 from Independence Mall to the North property line
of AstraZeneca.

■ Bike Paths along Rockland Road, Children's Drive, Powder Mill
Road and US 202.

■ Rockland Road from West Park Drive to Children's Drive.

■ Traffic signals at several locations.

East Park Improvements 
(Semi-Final Design Plans)

Improvements include:

■ East Park Drive from the new reservoir driveway to Weldin
Road intersection and the roundabout.

■ Weldin Road from East of Matson Run to West of the
Roundabout.

■ Stormwater management facilities along Matson Run.

■ Greenway and bike/pedestrian paths along relocated Weldin
Road and from East Park Drive, crossing to and along the
west side of Matson Run.

■ Carruthers Lane to the connection with East Park Drive.

■ Four structures, including two golf cart underpasses, one
greenway and golf cart bridge on East Park Drive, and a
drainage structure on Weldin Road at the Matson Run crossing.

■ Construction of portions of East Park recreation area.

provements Update 

US 202 – Broom Street 
to Augustine Cut-Off
(Design not yet started)

Improvements include:

■ Reconstruction of I-95/US 202 Interchange

■ Aesthetic treatments to define US 202
"Boulevard" into City of Wilmington.

ansportation Elements
West Park Roads (Completion scheduled  fall 2003)
US 202 – Augustine Cut-Off to Independence Mall 
(Construction to begin November 2003)
I-95 Ramp to SR 202 Southbound (Construction to begin spring 2004)
US 202– I-95 to Augustine Cut-Off & Final West Side Roads
(Advertise September 2004)
US 202 – Independence Mall to North of Powder Mill Road / SR 141 Spur,
West Park Road to North of Children’s Road (Advertise January 2005)
East Park Roads (Advertise July 2005)
US 202 – Broom Street to Augustine Cut-Off
(Advertise January 2007) 

Parks and Recreation Elements 
Blue Ball Dairy Barn
(Construction to begin fall 2003)
Alapocas Woods Greenway
(Completion by fall 2003)
West Park Improvements
(Completion by fall 2003)
East Park Improvements
(Advertise 2004/2005)
East Park Greenway
(to be scheduled)
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Development Office

The displays seen at the November 17, 2003 Public 
Workshop will be available online by November 20, 2003. 
Visit the web site at www.blueball.net and take another 
look at the displays you might have missed or would like to see again. 

The Blue Ball Properties 
team invites public and media
inquiries about this project. 
We can make community 
presentations, set-up a display,
provide technical information,
and answer individual questions

ROBERT KING,
Community Relations Officer

Delaware Department 
of Transportation

200 Plaza Drive
PO Box 1043
Dover, DE 19903

Phone: 302-760-7467

E-mail:
rking@mail.dot.state.de.us

Website:
www.blueball.net

Contact 
Information

Online Viewing 
of November 17th

Workshop Displays 

Name____________________________________________________________________________________________

Company or Organization (if applicable) ________________________________________________________________

Address __________________________________________________________________________________________

City ____________________________________ State ______________________ Zip ________________________

Phone (optional) __________________________________________________________________________________

Fill out this form for future newsletters and information:

Send form to: L. Moreland; Remline Corp.; 456 Corporate Blvd.; Newark, DE 19702 or Fax to: (302) 366-0907

Sign up here for future newsletters

A partnership of the Delaware Department of Transportation, Delaware Department of Natural Resources and Environmental
Control, and Delaware Economic Development Office.

Over 200 people got to be archaeologists for the day at an Open House 
of the Weldin Ruins Archaeological Site, which was hosted by the Delaware
Department of Transportation (DelDOT) on Saturday, August 23, 2003. The
public was able to tour the site, view the excavations, examine the artifacts
retrieved from the site and speak with the archaeologists. The Weldin Ruins
Site is being excavated as part of the Blue Ball Properties Project. 

Several educational groups got the
chance to visit the site over the past
few months including Wesley College,
Penn State, Iron Hill Day Camp, and
the Cub Scouts. A great effort to
involve the community in the 
project remains at the forefront 
of the project's success.

Weldin Ruins 
Open Door to Past 

Aerial Photo of Weldin Ruins,
October 2003 


